Contract Time Determination Worksheet

Bar Chart Method
Project Information
Description: SH 288 NB Frontage Road
CSJ 0598-02-119
County: Brazoria District: Houston
. Preceeding Activity
ID No. Description Contrz}ct Units | Production Rate Worklng' Day Percent Start Day | Finish Day
Quantity Duration ID
Complete
Phase 1
1 Initial Traffic Control Setup 1 LS 1 1 1 1 1
2 Prepare ROW 4.4 STA 6 1 1 100% 2 2
3 Install Construction Exits 220 SY 400 1 2 100% 3 3
4 [Install Erosion Control Fence and Logs 317 LF 2000 1 3 100% 4 4
5 Install Rock Filter Dam 60 LF 300 1 4 100% 5 5
6 Install Portable Concrete Traffic Barrier 2000 LF 750 3 5 100% 6 8
7 Remove Concrete Pvmt - Phase 1 5675 SY 1500 4 6 100% 9 12
8  |Excavation (Road) 5624 CY 1000 6 7 100% 13 18
9 Embankment (Road) 11727 CY 1000 12 8 100% 19 30
10 |Excavation (Detention) 4183 CY 750 6 5 100% 6 11
11  [Lime Treat Subgrade 24470 SY 2000 13 15 100% 67 79
12 |Cement Treated Subgrade - Phase 1 24470 SY 2500 10 11 100% 80 89
13 |HMAC Base - Phase 1 1346 TON 750 2 12 100% 90 91
14 |Concrete Pavement - Phase 1 22904 SY 2700 9 13 100% 92 100
15  [Storm Sewer Pipe 4774 LF 120 40 16 80% 27 66
16 |Storm Sewer Box 98 LF 10 10 8 100% 19 28
17  |Inlets 21 EA 5 5 15 90% 63 67
18 |Concrete Curb 9488 LF 5000 2 14 100% 101 102
19 |Striping 12379 LF 10000 2 18 100% 103 104
20  |Illumination 1 LS 0.2 5 15 100% 67 71
21 |Sod, Seed, and Fertilize - Phase 2 26682 SY 2000 14 19 100% 105 118
22 |Phase 2
23 |Move Portable Concrete Traffic Barrier 580 LF 750 1 21 100% 119 119
24 |Remove Concrete Pvmt - Phase 1 2675 SY 1500 2 23 100% 120 121
25 |Excavation (Road) 350 CY 1000 1 24 100% 122 122
26 |Embankment (Road) 725 CY 1000 1 25 100% 123 123
27 |Lime Treat Subgrade 1510 SY 750 3 26 100% 124 126
28 |Cement Treated Subgrade - Phase 1 1510 SY 750 3 27 100% 127 129
29 |HMAC Base - Phase 1 83 TON 750 1 28 25% 128 128
30 |Concrete Pavement - Phase 1 1030 SY 500 3 29 100% 129 131
31 |Concrete Curb 72 LF 5000 1 30 100% 132 132
32  |Striping 300 LF 10000 1 31 100% 133 133
33  [Sod, Seed, and Fertilize - Phase 2 1647 SY 2000 1 32 100% 134 134
34  [Phase 3
35 |Move Portable Concrete Traffic Barrier 1780 LF 750 3 33 100% 135 137
36 |Remove Concrete Pvmt - Phase 1 2700 SY 1500 2 35 100% 138 139
37 |Excavation (Road) 975 CY 1000 1 36 100% 140 140
38 |Embankment (Road) 2025 CY 1000 3 37 100% 141 143
39 |Lime Treat Subgrade 2025 SY 750 3 38 100% 144 146
40 |Cement Treated Subgrade - Phase 1 2025 SY 750 3 39 100% 147 149
41 |HMAC Base - Phase 1 233 TON 750 1 40 100% 150 150
42 |Concrete Pavement - Phase 1 3177 SY 500 7 41 100% 151 157
43 |Concrete Curb 89 LF 5000 1 42 100% 158 158
44  |Striping 300 LF 10000 1 43 100% 159 159
45 |Sod, Seed, and Fertilize - Phase 2 4612 SY 2000 3 44 100% 160 162
46 |Remove Portable Concrete Traffic Barrier 2000 LF 250 8 45 25% 161 168
47  |Remove Construction Exits 220 LF 500 1 46 100% 169 169
48 |Remove Rock Filter Dam 60 SY 400 1 46 100% 169 169
49  |Remove Silt Fence and SW3P 317 LF 300 2 48 100% 170 171
Comments: Total Working Days 171

365 days/yr - 52 Saturdays - 52 Sundays - 6 Holidays = 255 Allowable calendar days/yr

(255 Allowable calendar days/yr) / (12 months/yr) - 6 Rain days/month = 15.25 Work days/month

Standard work week is used for this project. Project construction schedule was done using working days.

Calculations below converts the working days to construction months for Item 502 are required.

Number of working days = 171 working days

Excluding holidays and rain days = 15.25 working days/month

171 working days / (15.25 working days/month) = 12 months
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Initial Traffic Control Setup

Prepare ROW

Install Construction Exits

Install Erosion Control Fence and Logs
Install Rock Filter Dam

Install Portable Concrete Traffic Barrier
Remove Concrete Pvmt - Phase 1
Excavation (Road)

Embankment (Road)

Excavation (Detention)

Lime Treat Subgrade

Cement Treated Subgrade - Phase 1
HMAC Base - Phase 1

Concrete Pavement - Phase 1

Storm Sewer Pipe

Storm Sewer Box

Inlets

Concrete Curb

Striping

Illumination

Sod, Seed, and Fertilize - Phase 2
Phase 2

Move Portable Concrete Traffic Barrier
Remove Concrete Pvmt - Phase 1
Excavation (Road)

Embankment (Road)

Lime Treat Subgrade

Cement Treated Subgrade - Phase 1
HMAC Base - Phase 1

Concrete Pavement - Phase 1

Concrete Curb

Striping

Sod, Seed, and Fertilize - Phase 2
Phase 3

Move Portable Concrete Traffic Barrier
Remove Concrete Pvmt - Phase 1
Excavation (Road)

Embankment (Road)

Lime Treat Subgrade

Cement Treated Subgrade - Phase 1
HMAC Base - Phase 1

Concrete Pavement - Phase 1

Concrete Curb

Striping

Sod, Seed, and Fertilize - Phase 2
Remove Portable Concrete Traffic Barrier
Remove Construction Exits

Remove Rock Filter Dam

Remove Silt Fence and SW3P

Project Information
Description: ~ SH 288 NB Frontage Road

CSJ 0598-02-119

365 days/yr - 52 Saturdays - 52 Sundays - 6 Holidays = 255 Allowable calendar days/yr

(255 Allowable calendar days/yr) / (12 months/yr) - 6 Rain days/month = 15.25 Work days/month

Standard work week is used for this project. Project construction schedule was done using working days.

Calculations below converts the working days to construction months for Item 502 are required.

Number of working days = 171 working days

Excluding holidays and rain days = 15.25 working days/month

171 working days / (15.25 working days/month) = 12 months
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